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NP5OU2 MPR Cover Letter 
 

3 July 2013 

Via Email and First Class Mail 
 
Ms. Sharon Fang (3H521)  
Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Monthly Progress Report No. 11 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a 
summary of actions and activities undertaken pursuant to the above referenced UAO for 
NP5OU2 Superfund Site.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachment: Monthly Progress Report 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild (via email) 
Chris Voci, Geosyntec (via email) 
Michelle Mirigliano, Geosyntec (via email) 
File – PH0013 
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MONTHLY PROGRESS REPORT 

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 11 
USEPA Unilateral Administrative Order Reporting Period: June 2013 
Docket No. CERCLA 03-2012-0205DC Report Date: 3 July 2013 
 
This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) 
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral 
Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were 
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting 
period. 

1) Work Plans, Plans and Other Deliverables 
• Submittals 

o Revised Preliminary (30%) Design Submittal / Pre-Design Investigation (PDI) Work 
Plan dated 14 June 2013 to address comments within USEPA’s approval letter dated 
31 May 2013. 

 
• In Agency Review 

o None. 
 

• Comments or Approvals Received this Period 
o 30% Design Submittal / PDI Work Plan approved with comments on 31 May 2013. 

 
• In Production 

o Intermediate (60%) Design Submittal. 
 
2) Actions Completed During Reporting Period to Achieve Compliance 

o 3 June 2013: Sited temporary wells TW01 to TW12, direct push sampling locations 
TW13 to TW40, and located existing monitoring well locations within the OU2 
overburden groundwater aquifer area. 

o 4 June 2013: Completed utility clearance of temporary wells TW01 to TW12, and 
direct push sampling locations TW13 to TW40. 

o 10 to 12 June 2013: Installed temporary wells TW01 to TW12, including collection of 
soil samples from TW01/SB01 to TW10/SB10. 

o 13 to 21 June 2013: Installed direct push sampling locations TW13 to TW40, 
including collection of groundwater samples. 

o 17 June 2013: Collected enhanced in situ bioaugmentation (EISB) treatability study 
soil and groundwater materials from direct push sampling location TW18 for 
microcosm construction. 

o 24 June 2013: Collected a synoptic round of groundwater elevation measurements 
from temporary monitoring wells TW01 to TW12, and existing monitoring wells 
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RI23, RI24, RI25, RI28, RI29, and RI30.  Note that RI31 was observed to be silted in 
above the well screen and was removed from the sampling program. 

o 24 June to 1 July 2013: Collected groundwater samples from temporary monitoring 
wells TW01 to TW12, and existing monitoring wells RI23, RI24, RI25, RI28, RI29, 
and RI30. 

o 24 to 26 June 2013: Completed survey of temporary monitoring wells TW01 to 
TW12, direct push sampling locations TW13 to TW40 and existing monitoring wells 
within the OU2 overburden groundwater aquifer area. 

o 28 June 2013:  EISB treatability study initiated by SiREM Laboratories, Inc. 
 
3) Validated Data/Results and Tests Received and/or Generated  

• PDI laboratory analytical results for soil and groundwater samples are pending and 
anticipated to be received in early July 2013 from Lancaster Laboratories, Inc. 
 

4) Health & Safety Update 
• None. 

 
5) Quality Assurance 

• None. 
 
6) Concerns Encountered and Corrective Actions Taken 

• Weather conditions encountered during the PDI necessitated modification of the 
temporary well construction and sampling.   The modifications were developed and 
approved by USEPA’s field representative without delay to the field schedule.  Details of 
this modification will be presented within the 60% Design Submittal. 

• Unexpectedly low groundwater yields within the temporary wells during low flow 
groundwater sampling required modification of the methods presented in the 30% Design 
Submittal / PDI Work Plan.  Field method changes were developed and implemented 
with consensus of the USEPA’s field representative.  Details of these modifications will 
be presented within the 60% Design Submittal. 

 
7) Anticipated Near-Term Project Schedule 

• Actions Scheduled for Next Reporting Period 
o Collection of synoptic round of groundwater elevation measurements from temporary 

monitoring wells TW01 to TW12, and existing monitoring wells RI23, RI24, RI25, 
RI28, RI29, RI30 and RI31.  

o Completion of survey activities. 
o Abandonment of temporary monitoring wells. 
o Removal of investigation derived waste (IDW). 

 
• Progress of Construction 

o None. 
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• Unresolved Delays Anticipated, and Actions to be Taken 

o PDI results are pending, and modification to the schedule may be necessary as 
presented in the Remedial Design Work Plan as follows: “If the initial laboratory 
results indicate further delineation is required, an extension of the submittal of the 
Intermediate (60%) Design Submittal will be requested to USEPA.” 

 
• Anticipated Modifications to Work Plans or Other Schedules 

o None. 
 
8) Upcoming Meetings and Conference Calls 

• None scheduled. 


